Customer Service Center & Office Renovation

Weekly Update — October 2, 2015
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Meetings & Milestones

This Week:

Wall Framing Continued on 1%t and 2" Floors
Demolition of Classroom Tiered Seating In Progress
MEPF Overhead Rough-In In Progress

9/29/15 — Subcontractor Meeting

10/1/15 - O/A/GC Meeting

Under-Slab Rough In and Pour Back In Progress
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Next Week:

Demolition Continues

Wall Framing Continues on 15t and 2" Floors
GWB Hanging on 15t and 2"d Floors

10/6/15 — Subcontractor Meeting

10/8/15 — O/A/GC Meeting

MEPF Overhead Rough-In In Progress
Electrical Rough-In on Upper Floors In Progress
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Electrical Under-Slab Rough-In In Progress
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15t Floor Pour Back of Slab Trenches
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15t Floor Pour Back of Slab Trenches
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1%t Floor Wall Framing In Progress
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Level 2 Flooring Demolition In Progress
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Progress Photos

Demolition of Tiered Classroom Seating In Progress



RODGERS | Leeper




